Multimedia Appendix 4: Project Timeline



	

Monitoring + Coordination = Quality Assurance


Baseline assessment 
Formative Research 
Consultation with Stakeholder
Staffing and Training


Inception Phase
August 2020- Jaunuary 2021


Intervention Phase
July 2021- June 2022


End line assessment


Impact Assessment Phase 
 July 2022- September 2022



Integrated FP-MNCH services delivery model 
Capacity Strengthening of health workforce 
Community Engagement
Ensure sustained avaiability of FP Supplies and Commodities
Use of Data for decision making



